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Attachment #1
Meeting and Summary of Commitments and Agreements

Unit Manager’s Meeting: 200-UP-2 Operable Unit
September 28, 1994

1. SIGNING OF THE PREVIOUS 200-UP-2 MEETING MINUTES:
Minutes from the August meeting were signed with no changes.

2. ACTION ITEM UPDATE (see Attachment #4):
2UP2.5  Closed
2UP2.6  Closed
2UP2.8  In process

3. NEW ACTION ITEMS:

No new action items were initiated.

4. INFORMATION ITEMS:
+  Status of Activities - Michael Galgoul presented the status of 200-UP-2 tasks (see Attachment #5).

O Stainless Steel Pipeline Integrity Test - M. Galgoul indicated that the pipeline was capped
and the area backfilled.

O LFI (QRA) Report Status - M. Galgoul indicated that the QRA Data Evaluation is complete,
draft tables have been prepared, and the Field Summary Reports Release will become
available by 30 September 1994.

O 216-U-12 RCRA/CERCLA Integration - M. Galgoul indicated that the TPA Change
Request was approved by the Project Manager and that the November 1994 Milestone for the
Closure Plan has been coordinated with the submittal of the 200-UP-2 LFI, FFS, and IRM
Proposed Plan.

O Review of Open Items - 216-U-8 Crib and 216-U-10 Pond meeting with Ecology was held
September 15, 1994 (Attachment #5).

¢ Next Meetings - The next CERCLA Unit Manager Meetings are scheduled for October 20, 1994,
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Attachment #3
Unit Manager’s Meeting: 200-UP-2 Operable Unit
September 28, 1994
Agenda

200-UP-2 Operable Unit Status - M. Galgoul

*  Action Item Status

*  QGeneral Status



Attachment #4

Action Item Status List
Unit Manager’s Meeting: 200-UP-2 Operable Unit
September 28, 1994
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ITEM NO.

ACTION/SOURCE OF ACTION

STATUS

2UP2.5

2UP2.6

20P2.8

Pending laboratory data from U-Pond in
Mid-May, meet to discuss further
characterization on U-Pond.  Action:
Michael Galgoul.

Schedule meeting with Ecology to discuss
surface stabilization on the 216-U-8 Crib.
Action: Michael Galgoul.

Obtain clarification and provide
suggestions on implementation of
RCRA/CERCLA Integration for 200-UP-
2 OU and 216-U-12 Waste Site. Action:
Jennifer Young.

Open 07/27/94.
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200-UP-2 LFI Status for August UMM

LFI (QRA) Report
¢ QRA Data Evaluation Complete

¢ Draft Data Tables Are Prepared
Field Summary Reports Release Expected By September 30

216-U-12 RCRA / CERCLA

¢ TPA Change Request Approved by Project Manager

¢ November 1994 Milestone for 216-U-12 Closure Plan Moved to June 1995 and
Coordinated with 200-UP-2 Documents

Stainless Steel Pipeline Has Been Capped and Area Backfilled
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Review of Open Items

¢

216-U-8 Crib and 216-U-10 Pond Meeting with Ecology Held September 15.

¢
¢
¢

Review of RARA Action At 216-U-8 Crib in October 1994
Reviewed Further RARA Action at U Pond FY 95

Meeting Closes Out 2UP2.5 and 2UP2.6
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